COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2013

ESTI MATE SUMVARY 16: 18: 32
CONTI D C19249 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19249- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0  DAYS TI VE ALLOW 40 WORK DAYS
US85 @ SH14 SI GNAL UPGRADE PERCENT TI ME: 25.00 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO FSA0853- 092
US85 @ SH14 SI GNAL UPGRADE
NAVE OF RQAD: 085L
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
W L. CONTRACTORS, |NC PAY PERI OD ENDI NG 11/ 30/ 2013 DATE TI ME STARTED 06/03/2013
5920 LAVAR STREET DATE LET 05/ 02/ 2013 DATE WORK BEGAN
DATE AWARDED 05/ 07/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED
ARVADA CO 80003 303- 422- 7985 DATE NOTI CE TO PROCEED 06/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 311, 192. 00 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 270, 860. 00 NON- PARTI CI PATI NG 195, 873. 50 195, 873. 50
PERCENT COWPLETE: 62. 94% TOTAL EARNI NGS 195, 873. 50 195, 873. 50
FUNDS AVAI LABLE: $ 115, 318. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 195, 873. 50 195, 873. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,062.90 -4, 062. 90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 191, 810. 60 191, 810. 60
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 191, 810. 60 191, 810. 60
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 191, 810. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19249

PCN: 19249-BI D

PRQJECT: FSA0853- 092

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0025 202-00220

*Renoval of Asphalt Mat

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00828

0040 203-01597

*Pot hol i ng

0045 208-00034

Gravel Bag

0050 208-00045

Concrete Washout Structure

0055 208-00051

*Renoval of Concrete Curb Ranp

Renoval of Traffic Signal Equi pnent

StormDrain Inlet Protection (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 12/ 04/ 2013

16: 18: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
800. 00
800. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 215. 00
1, 215. 00
404. 00
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250. 00
75. 00
75. 00



CONTI D: C19249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19249-BI D ESTI MATE RUN 12/ 04/ 2013
PRQIECT: FSA0853- 092 ESTI MATE NO. 0001 16:18: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0.00
30. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 10. 000 900. 00
90. 00000 10. 000 900. 00
0070 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0.00
0075 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 71.000 0. 000
Sy 0. 000 0.00
76. 00000 0. 000 0.00
0080 503- 00036 Drilled Caisson (36 Inch) 76. 000 0. 000
LF 76. 000 15, 580. 00
205. 00000 76. 000 15, 580. 00
0085 608- 00006 *Concrete Sidewal k (6 Inch) 17. 000 0. 000
Sy 0. 000 0.00
64. 00000 0. 000 0.00
0090 608- 00010 *Concrete Curb Ranp 61. 000 0. 000
Sy 0. 000 0.00
135. 00000 0. 000 0.00
0095 609-21020 *Curb and CGutter Type 2 (Section I1-B) 320. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0.00
0100 613-00206 *2 Inch BElectrical Conduit (Bored) 428. 000 0. 000
LF 428. 000 5, 328. 60
12. 45000 428. 000 5,328. 60
0105 613-00306 *3 Inch Electrical Conduit (Bored) 696. 000 0. 000
LF 696. 000 9, 326. 40
13. 40000 696. 000 9, 326. 40
0110 613-01200 2 Inch Eectrical Conduit (Plastic) 180. 000 0. 000
LF 180. 000 1, 170. 00
6. 50000 180. 000 1, 170. 00



CONTI D: C19249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 19249-BI D ESTI MATE RUN 12/ 04/ 2013
PRQJECT: FSA0853- 092 ESTI MATE NO. 0001 16:18: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-01300 3 Inch Eectrical Conduit (Plastic) 149. 000 0. 000
LF 149. 000 1,192. 00
8. 00000 149. 000 1,192. 00
0120 613-10000 Wring 1. 000 0. 000
LS 1. 000 5, 095. 00
5, 095. 00000 1. 000 5, 095. 00
0125 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 4.000 0. 000
EACH 4.000 1, 560. 00
390. 00000 4. 000 1, 560. 00
0130 614-00011 Sign Panel (Qass I) 25. 000 0. 000
SF 25. 000 600. 00
24. 00000 25. 000 600. 00
0135 614-00012 Sign Panel (Class Il) 30. 000 0. 000
SF 30. 000 720. 00
24. 00000 30. 000 720. 00
0140 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0145 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 3, 600. 00
450. 00000 8. 000 3, 600. 00
0150 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 16. 000 8, 800. 00
550. 00000 16. 000 8, 800. 00
0155 614- 72740 Bl ank Qut Si gn(LED)(Single Faced) 2.000 0. 000
EACH 2.000 6, 890. 00
3, 445. 00000 2.000 6, 890. 00
0160 614-72866 Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 1.000 5, 740. 00
5, 740. 00000 1. 000 5, 740. 00
0165 614-72886 I ntersection Detection System (Canera) 4.000 0. 000
EACH 4.000 28, 120. 00
7, 030. 00000 4. 000 28, 120. 00



CONTI D C19249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19249-BI D ESTI MATE RUN 12/ 04/ 2013
PRQJECT: FSA0853- 092 ESTI MATE NO 0001 16: 18: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 2.000 23, 310. 00
11, 655. 00000 2.000 23, 310. 00
0175 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 13, 555. 00
13, 555. 00000 1. 000 13, 555. 00
0180 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 14, 470. 00
14, 470. 00000 1. 000 14, 470. 00
0185 614- 84000 Traffic Signal Pedestal Pole Steel 4. 000 0. 000
EACH 4.000 3, 960. 00
990. 00000 4.000 3, 960. 00
0190 614-86105 Tel emetry (Field) 1. 000 0. 000
EACH 1. 000 2,658. 00
2,658. 00000 1. 000 2,658. 00
0195 614-86246 Controller (Type 170E-HC11) 1. 000 0. 000
EACH 1. 000 13, 950. 00
13, 950. 00000 1. 000 13, 950. 00
0200 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 1. 000 5, 300. 00
5, 300. 00000 1. 000 5, 300. 00
0205 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 1. 000 10, 900. 00
10, 900. 00000 1. 000 10, 900. 00
0210 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 810. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0215 630-00000 *Fl aggi ng 200. 000 0. 000
HOUR 94. 500 2,835.00
30. 00000 94. 500 2,835.00
0220 630-00007  *Traffic Control Inspection 20. 000 0. 000
DAY 9. 000 495. 00

55. 00000 9. 000 495. 00



CONTI D C19249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19249-BI D ESTI MATE RUN 12/ 04/ 2013
PRQJECT: FSA0853- 092 ESTI MATE NO 0001 16: 18: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 00012 *Traffic Control Management 40. 000 0. 000
DAY 10. 000 5, 500. 00
550. 00000 10. 000 5, 500. 00
0230 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 4.000 40. 00
10. 00000 4. 000 40. 00
0235 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 13. 000 130. 00
10. 00000 13. 000 130. 00
0240 630-80351 *Vertical Panel (Plastic) 100. 000 0. 000
EACH 21. 000 777.00
37. 00000 21.000 777.00
0245 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 302. 50
605. 00000 0. 500 302. 50
0250 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 6. 500 325. 00
50. 00000 6. 500 325. 00
0255 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0260 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0265 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19249 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19249-BI D ESTI MATE RUN 12/ 04/ 2013
PRQJECT: FSA0853- 092 ESTI MATE NO 0001 16: 18: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70082 F/ A Furnish & Install Electrical Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 311,192.00 $ 195, 873.50 $ 195, 873. 50

PRQJIECT TOTAL CURRENT AMI  $ 311,192.00 $ 195, 873.50 $ 195, 873. 50



